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Reporting Period: FY 00, Q1 & Q2 

Site name: North Bronson Industrial Area (1C) 
Activity: RI/FS 

CA #: V005934-01 
Budget period: 3/31/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE 
MEASURES TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

OU 2TASKS: 

Task #1: 

Task#2: 

Task#3: 

Task#4: 

Task#5: 

Task#6: 

Task #7: 

Task #8: 

Preliminary Sewer Investigation (Pl) 

Technical Memorandum #1 
(Report for Pl) (Previously Pl Technical Memorandum) 

Focused Remedial Investigation (Formerly Focused Remedial Investigation 
Work Plan) 

Technical Memorandum #2 
(Report for Focused Remedial Investigation) (Formerly Focused RI Report) 

Focused Feasibility Study 

Proposed Plan for OU 2 

ROD for OU 2 

Post ROD Closeout 

WORK ACCOMPLISHED FOR OU 2: 

Task #4: The DEQ received the US EPA's comments on the draft Tech Memo. The MDEQ 
completed and submitted to the US EPA, the final revised Tech Memo #2 for Phase 2 of OU2 in 
January 2000. Time was also charged against the grant for grant management activities, including 
review of financial reports, file maintenance, and tracking expenses. In addition, the DEQ 
responded to information requests on the status of the NBIA site. The US EPA approved the Tech 
Memo during this reporting period. 

Also during this reporting period, at the request of the PRP group, a site visit to the NBIA was 
conducted. The purpose of the visit was to tour the site, locate wells, discuss various issues with 
regard to OU#1, and discuss preliminarily the RD work plan. 
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Prepared by ],,/I, q ~ 0 L 
Deboratf.arsen (Project Manager) 

Approved by~~ 
Mitch Adelman (Supervisor) 
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Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area 

Task #5: The CA deliverables of the FFS for OU2, the ROD and post-ROD were not submitted 
to the US EPA as planned because the PRP group has advised the US EPA that they are 
definitely interested in conducting the FFS under an administrative order. At the suggestion of 
the RPM, a meeting was scheduled in Michigan between the US EPA and the MDEQ to discuss 
possible enforcement strategies for completion of the remediation acitivies at the NBIA. 
Following this meeting, the US EPA agreed to present various enforcement options to their 
management for consideration. The US EPA subsequently advised the MDEQ that the US EPA 
preferred to maintain the lead over negotiations with the PRPs for OU2. Due to the RPM's 
unexpected medical leave work on the OU2 SOW was not completed as planned. Also during 
this reporting period, the US EPA attorney for this site was reassigned so delays were 
inevitable. At the end of the reporting period, negotiations for the AOC had not actually begun. 

TASKS COMPLETED: Tasks 1, 2, 3, & 4 

FOR UNCOMPLETED TASKS,% OF ACTIVITY SCHEDULED VS COMPLETED: 

TASK# 
Task #5 
Task#6 
Task #7 
Task#8 

% SCHEDULED 
7% 
0% 
0% 
0% 

% COMPLETED 
7% 

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK 

Estimated Expenditures for OU 2 This Reporting Period: 
Task #4 $7,715 
Task #5 $300 

OVERALL BUDGET 

FUNDING FOR THIS ACTIVITY (RI/FS): $1,472,024 
EST. EXP PRIOR TO THIS REPORTING PERIOD: $1,463,490* 
EST. EXPENDITURES THIS REPORTING PERIOD$8,015 
ESTIMATED EXPENDITURES TO DATE: $1,471,505 

0% 
0% 
0% 

FUNDS AND TIME REMAINING (BALANCE): $519 & 0 months 

Pending amount for contract payments/corrections: $0 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months for 
project closeout. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
*Estimated expenditures prior to this reporting period were adjusted $5.00 to reconcile with the 
FSR. 
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+MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY 00, Q3 & Q4 

Site name: North Bronson Industrial Area (1 C) 
Activity: RI/FS 

CA #: V005934-01 
Budget period: 3/31/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE 
MEASURES TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

OU 2 TASKS: 

Task #1: 
Task#2: 

Task #3: 

Task#4: 

Task#5: 
Task#6: 
Task #7: 
Task #8: 

Preliminary Sewer Investigation (Pl) 
Technical Memorandum #1 
(Report for Pl) (Previously Pl Technical Memorandum) 
Focused Remedial Investigation (Formerly Focused Remedial Investigation 
Work Plan) 
Technical Memorandum #2 
(Report for Focused Remedial Investigation) (Formerly Focused RI Report) 

Focused Feasibility Study 
Proposed Plan for OU 2 
ROD for OU 2 
Post ROD Closeout 

WORK ACCOMPLISHED FOR OU 2: No further work has been performed under this CA whose 
Funding/Grant Period ended 3-31-00. This CA budget has essentially been expended. As of this 
date, the PRP's have indicated a willingness to perform the FFS forOU2 . The ERO understands 
that the U.S. EPA will write the Proposed Plan and ROD for OU2 if thePRP's conduct the FFS. 
The ERD's role in PRP oversite during the FFS and in technical support for the PP and ROD will 
be funded through MSCAs. In the event that the ERO writes the PP and ROD, the U.S. EPA will 
have to provide additional funding. Expenditures reported for this six-month period are for travel 
expenses incurred during the previous reporting period. 

TASKS COMPLETED: Tasks 1, 2, 3, 4 

FOR UNCOMPLETED TASKS,% OF ACTIVITY SCHEDULED VS COMPLETED: 

TASK# 
Task #5 
Task #6 
Task#? 
Task #8 

% SCHEDULED 
7% 
0% 
0% 
0% 

% COMPLETED 
7% 
0% 
0% 
0% 
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FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK 

Estimated Expenditures for OU 2 This Reporting Period: 
Task #5 $276 

OVERALL BUDGET 

FUNDING FOR THIS ACTIVITY (RI/FS): $1,472,024 
EST. EXP PRIOR TO THIS REPORTING PERIOD: $1,471,505 
EST. EXPENDITURES THIS REPORTING PERIOD$276 
ESTIMATED EXPENDITURES TO DATE: $1,471,781 
FUNDS AND TIME REMAINING (BALANCE): $243 & 0 months 

Pending amount for contract payments/corrections: $0 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
_1 

Prepared by ----~---------.......... ~---·vt-_-_'-_---__ 

Deborah Larsen (Project Manager) 

Approved by_---'-~-"--~.___-•_~_--_...;.__ ______________ _ 

Mitch Adelman (Supervisor) 
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